
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2018

ESTIMATE SUMMARY 09:26:41

CONTID: C21416S        ESTIMATE NO: 0008 PROG 2005

PCN: 21416S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SIGNAL REPLACEMENT CHAFFEE PERCENT TIME:

PROJECT NO: STAR500-190                   

R5 SIGNAL REPLACEMENT CHAFFEE

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,776,087.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,608,729.00 NON-PARTICIPATING 565,368.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-29,349.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.88%

759,614.59

565,368.90

536,019.90

536,019.90

$

$

$

$

0.00

3,016,472.91

3,016,472.91

42,183.25

3,058,656.16

-54,130.94

0.00

3,004,525.22

0.00

AMOUNT DUE 3,004,525.22 536,019.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 536,019.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

356.0 TIME ALLOW: 8/16/2018 ??:??:??

ORIG TIME ALLOW: 8/3/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/24/2017

07/24/2017

07/14/2018

04/27/2017

05/22/2017

06/05/2017

07/24/2017
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Fire Hydrant 2.000

0.000

202-00031  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0010 *Removal of Valve 3.000

0.000

202-00032  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0015 *Removal of Pipe 310.000

2.000

202-00035  
 

7,488.00312.000

48.00

312.000

LF  

24.00000

0020 *Removal of End Section 2.000

0.000

202-00037  
 

300.002.000

0.00

2.000

EACH

150.00000

0025 *Removal of Median Cover 0.000

13.000

202-00195  
 

1,950.0013.000

1,950.00

13.000

SY  

150.00000

0030 *Removal of Sidewalk 294.000

232.000

202-00200  
 

17,358.00526.000

7,656.00

526.000

SY  

33.00000

0035 *Removal of Gutter 70.000

0.000

202-00202  
 

1,540.0070.000

0.00

70.000

LF  

22.00000

0040 *Removal of Curb and Gutter 515.000

202.000

202-00203  
 

8,604.00717.000

2,424.00

717.000

LF  

12.00000

0045 *Removal of Concrete Pavement 16.000

23.000

202-00210  
 

1,404.0039.000

828.00

39.000

SY  

36.00000

0050 *Removal of Asphalt Mat 1,419.000

146.000

202-00220  
 

13,146.001,565.000

1,226.40

1,565.000

SY  

8.40000

0055 *Removal of Asphalt Mat (Planing) 2,257.000

0.000

202-00240  
 

13,542.002,257.000

0.00

6,964.000

SY  

6.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 879.000

3,027.000

202-00250  
 

16,405.203,906.000

12,713.40

3,906.000

SF  

4.20000

0065 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

480.00000

0070 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 0.000

1.000

202-00828  
 

6,521.001.000

6,521.00

1.000

L S 

6,521.00000

0075 *Removal of Traffic Signal Equipment (SH 291 & F 
Street)

1.000

0.000

202-00828  
 

7,335.001.000

0.00

1.000

L S 

7,335.00000

0080 *Removal of Traffic Signal Equipment (US 160 & SH 112) 0.000

1.000

202-00828  
 

6,745.001.000

6,745.00

1.000

L S 

6,745.00000

0085 *Removal of Traffic Signal Equipment (US 24 and 
Crossman)

1.000

0.000

202-00828  
 

1,692.001.000

0.00

1.000

L S 

1,692.00000

0090 *Removal of Traffic Signal Equipment (US 50 and CR 
111)

1.000

0.000

202-00828  
 

7,335.001.000

0.00

1.000

L S 

7,335.00000

0095 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

48.00000

0100 *Unclassified Excavation (Complete In Place) 371.000

111.000

203-00010  
 

69,408.00482.000

15,984.00

550.000

CY  

144.00000

0105 *Potholing 53.000

4.000

203-01597  
 

23,940.0057.000

1,680.00

57.000

HOUR

420.00000

0110 *Topsoil 65.000

0.000

207-00205  
 

6,500.0065.000

0.00

83.000

CY  

100.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0120 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.00000

0125 Aggregate Bag 282.000

60.000

208-00035  
 

4,788.00342.000

840.00

342.000

LF  

14.00000

0130 Concrete Washout Structure 4.000

1.000

208-00045  
 

6,000.005.000

1,200.00

5.000

EACH

1,200.00000

0135 Storm Drain Inlet Protection (Type II) 4.000

0.000

208-00054  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0140 Removal and Disposal of Sediment (Labor) 26.000

3.000

208-00103  
 

1,740.0029.000

180.00

40.000

HOUR

60.00000

0145 Removal and Disposal of Sediment (Equipment) 12.000

3.000

208-00105  
 

2,250.0015.000

450.00

20.000

HOUR

150.00000

0150 Reset Monument (Type 3A) 1.000

0.000

210-00065  
 

1,080.001.000

0.00

4.000

EACH

1,080.00000

0155 Reset Ground Sign 4.000

3.000

210-00810  
 

4,200.007.000

1,800.00

13.000

EACH

600.00000

0160 Reset Sign Panel 19.000

12.000

210-00815  
 

6,510.0031.000

2,520.00

35.000

EACH

210.00000

0165 *Reset Traffic Signal Head 1.000

8.000

210-00831  
 

2,124.009.000

1,888.00

10.000

EACH

236.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Manhole 2.000

2.000

210-04010  
 

2,880.004.000

1,440.00

4.000

EACH

720.00000

0175 Modify Inlet 0.000

1.000

210-04020  
 

4,200.001.000

4,200.00

1.000

EACH

4,200.00000

0180 Adjust Valve Box 6.000

0.000

210-04050  
 

2,160.006.000

0.00

8.000

EACH

360.00000

0185 *Seeding (Native) 0.160

0.000

212-00006  
 

2,688.000.160

0.00

0.200

ACRE

16,800.00000

0190 *Soil Conditioning 0.160

0.000

212-00032  
 

3,072.000.160

0.00

0.200

ACRE

19,200.00000

0195 *Mulching (Weed Free Hay) 0.060

0.000

213-00002  
 

1,116.000.060

0.00

0.200

ACRE

18,600.00000

0200 *Mulch Tackifier 18.000

0.000

213-00061  
 

1,080.0018.000

0.00

30.000

LB  

60.00000

0205 *Landscape Weed Barrier Fabric 32.000

0.000

213-00070  
 

384.0032.000

0.00

32.000

SY  

12.00000

0210 *Soil Retention Blanket (Biodegradable Straw/Coconut) 512.000

0.000

216-00042  
 

5,632.00512.000

0.00

512.000

SY  

11.00000

0215 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

156.00000

0220 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

222.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Environmental Health and Safety Management 0.750

0.000

250-00010  
 

3,150.000.750

0.00

1.000

L S 

4,200.00000

0230 *Monitoring Technician 8.000

0.000

250-00050  
 

928.008.000

0.00

8.000

HOUR

116.00000

0235 *Health and Safety Officer 19.500

10.000

250-00110  
 

6,018.0029.500

2,040.00

29.500

HOUR

204.00000

0240 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

414.00000

0245 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

120.00000

0250 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

120.00000

0255 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

164.00000

0260 *Aggregate Base Course (Class 6) 806.770

0.000

304-06000  
 

46,792.66806.770

0.00

950.000

TON 

58.00000

0265 *Aggregate Base Course (Special) (Landscape Rock) 23.000

0.000

304-09006  
 

1,196.0023.000

0.00

23.000

SY  

52.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 393.910

0.000

403-00720  
 

61,449.96393.910

0.00

1,074.000

TON 

156.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 151.000

0.000

403-00721  
 

11,476.00151.000

0.00

257.000

SY  

76.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Emulsified Asphalt (Slow-Setting) 193.000

0.000

411-10255  
 

2,702.00193.000

0.00

391.000

GAL 

14.00000

0285 Concrete Pavement (6 Inch) 34.000

15.000

412-00600  
 

5,488.0049.000

1,680.00

49.000

SY  

112.00000

0290 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

0.000

SY  

139.00000

0295 *Concrete Pavement (8 Inch) (Fast Track) (Colored) 0.000

0.000

412-00805  
 

0.000.000

0.00

0.000

SY  

177.00000

0300 *Drilled Caisson (36 Inch) 285.000

76.000

503-00036  
 

423,814.00361.000

89,224.00

361.000

LF  

1,174.00000

0305 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

43,050.0021.000

0.00

21.000

LF  

2,050.00000

0310 *18 Inch Corrugated Steel Pipe 92.000

0.000

603-10180  
 

13,248.0092.000

0.00

92.000

LF  

144.00000

0315 *18 Inch Steel End Section 2.000

0.000

603-30018  
 

900.002.000

0.00

2.000

EACH

450.00000

0320 Fence (Plastic) 408.000

0.000

607-11525  
 

2,040.00408.000

0.00

408.000

LF  

5.00000

0325 Concrete Sidewalk (6 Inch) 219.000

71.000

608-00006  
 

22,910.00290.000

5,609.00

290.000

SY  

79.00000

0330 Concrete Curb Ramp 326.000

48.000

608-00010  
 

61,710.00374.000

7,920.00

374.000

SY  

165.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Sidewalk (Colored) 293.000

0.000

608-00350  
 

32,230.00293.000

0.00

293.000

SY  

110.00000

0340 Sidewalk Drain 6.000

0.000

608-10000  
 

2,016.006.000

0.00

6.000

LF  

336.00000

0345 Curb Type 2 (Section B) 5.000

0.000

609-20010  
 

135.005.000

0.00

5.000

LF  

27.00000

0350 Curb and Gutter Type 2 (Section II-B) 306.000

92.000

609-21020  
 

13,134.00398.000

3,036.00

531.000

LF  

33.00000

0355 Gutter Type 2 (2 Foot) 70.000

0.000

609-24002  
 

2,030.0070.000

0.00

70.000

LF  

29.00000

0360 Gutter Type 2 (3 Foot) 0.000

295.000

609-24003  
 

11,210.00295.000

11,210.00

295.000

LF  

38.00000

0365 Median Cover Material (Patterned Concrete) 744.000

153.000

610-00020  
 

15,249.00897.000

2,601.00

1,585.000

SF  

17.00000

0370 *2 Inch Electrical Conduit 1,339.000

977.000

613-00200  
 

42,846.002,316.000

18,074.50

2,316.000

LF  

18.50000

0375 *2 Inch Electrical Conduit (Bored) 1,002.000

208.000

613-00206  
 

27,225.001,210.000

4,680.00

1,210.000

LF  

22.50000

0380 *3 Inch Electrical Conduit 1,309.000

660.000

613-00300  
 

44,302.501,969.000

14,850.00

2,000.000

LF  

22.50000

0385 *3 Inch Electrical Conduit (Bored) 916.000

0.000

613-00306  
 

26,106.00916.000

0.00

916.000

LF  

28.50000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pull Box (24"x36"x24") 4.000

1.000

613-07023  
 

12,540.005.000

2,508.00

5.000

EACH

2,508.00000

0390 MATERIAL ALLOWANCE 24x36x24 Pull Box 0.000

0.000

0.000.000

0.00EACH

609.00000

0395 *Pull Box (18"x30"x18") Deep 14.000

5.000

613-07060  
 

27,284.0019.000

7,180.00

20.000

EACH

1,436.00000

0395 MATERIAL ALLOWANCE 18x30x18 Pull Box 1.000

-1.000

0.000.000

-357.00EACH

357.00000

0400 *Wiring (SH 15 & 2nd Ave) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,570.00000

0405 *Wiring (SH 291 & F Street) 1.000

0.000

613-10000  
 

24,132.001.000

0.00

1.000

L S 

24,132.00000

0410 *Wiring (US 160 & SH 112) 0.500

0.500

613-10000  
 

24,144.001.000

12,072.00

1.000

L S 

24,144.00000

0415 *Wiring (US 24 and Crossman) 1.000

0.000

613-10000  
 

16,962.001.000

0.00

1.000

L S 

16,962.00000

0420 *Wiring (US 50 and CR 111) 1.000

0.000

613-10000  
 

18,570.001.000

0.00

1.000

L S 

18,570.00000

0425 *Luminare (LED) (8500 Lumens) 0.000

16.000

613-13006  
 

26,080.0016.000

26,080.00

25.000

EACH

1,630.00000

0430 Sign Panel (Class II) 190.000

165.000

614-00012  
 

23,962.50355.000

11,137.50

355.000

SF  

67.50000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Steel Sign Support (2-Inch Round)(Post) 19.800

45.000

614-01512  
 

388.8064.800

270.00

100.000

LF  

6.00000

0440 Steel Sign Support (2-Inch Round)(Socket) 2.000

4.000

614-01522  
 

324.006.000

216.00

9.000

EACH

54.00000

0445 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

10.000

614-01582  
 

600.0010.000

600.00

51.000

LF  

60.00000

0450 *Signal Head Backplates 26.000

17.000

614-10160  
 

5,418.0043.000

2,142.00

43.000

EACH

126.00000

0455 *Pedestrian Signal Face (16) (Countdown) 24.000

16.000

614-70150  
 

24,000.0040.000

9,600.00

40.000

EACH

600.00000

0455 MATERIAL ALLOWANCE Ped Signal Face Countdown 16.000

-16.000

0.000.000

-4,240.00EACH

265.00000

0460 *Traffic Signal Face (12-12-12) 29.000

17.000

614-70336  
 

46,276.0046.000

17,102.00

46.000

EACH

1,006.00000

0460 MATERIAL ALLOWANCE Traffic Signal Face 12-12-12 17.000

-17.000

0.000.000

-7,735.00EACH

455.00000

0465 *Traffic Signal Face (12-12-12-12) 18.000

8.000

614-70448  
 

35,750.0026.000

11,000.00

26.000

EACH

1,375.00000

0465 MATERIAL ALLOWANCE Traffic Signal Face 12-12-12-12 8.000

-8.000

0.000.000

-4,400.00EACH

550.00000

0470 *Blank Out Sign(LED)(Single Faced) 4.000

0.000

614-72740  
 

20,740.004.000

0.00

4.000

EACH

5,185.00000
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PCN: 21416S-BID   ESTIMATE RUN 08/01/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Traffic Controller Cabinet 3.000

1.000

614-72854  
 

77,960.004.000

19,490.00

5.000

EACH

19,490.00000

0475 MATERIAL ALLOWANCE Traffic Controller Cabinet 2.000

-1.000

12,617.001.000

-12,617.00EACH

12,617.00000

0480 *Pedestrian Push Button Post Assembly 24.000

8.000

614-72863  
 

123,264.0032.000

30,816.00

40.000

EACH

3,852.00000

0485 *Fire Preemption Unit and Timer 5.000

2.000

614-72866  
 

45,780.007.000

13,080.00

9.000

EACH

6,540.00000

0490 *Traffic Signal Vehicle Detector (Special) (Advanced) 4.000

0.000

614-72885  
 

29,520.004.000

0.00

4.000

EACH

7,380.00000

0490 MATERIAL ALLOWANCE Traffic Vehicle Detection 
(Advanced)

0.000

0.000

0.000.000

0.00EACH

5,227.50000

0495 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 8.000

0.000

614-72885  
 

91,240.008.000

0.00

12.000

EACH

11,405.00000

0495 MATERIAL ALLOWANCE Traffic Vehicle Detection (Stop 
Bar)

4.000

0.000

23,000.004.000

0.00EACH

5,750.00000

0500 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (25 Foot, Mast Arm)

4.000

0.000

614-81011  
 

13,460.004.000

0.00

4.000

EACH

3,365.00000

0505 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (30 Foot, Mast Arm)

0.000

1.000

614-81011  
 

4,066.001.000

4,066.00

1.000

EACH

4,066.00000

0510 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (35 Foot, Mast Arm)

2.000

2.000

614-81011  
 

16,004.004.000

8,002.00

4.000

EACH

4,001.00000
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0515 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (40 Foot, Mast Arm)

2.000

3.000

614-81011  
 

21,075.005.000

12,645.00

5.000

EACH

4,215.00000

0520 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (50 Foot, Mast Arm)

1.000

2.000

614-81011  
 

13,572.003.000

9,048.00

3.000

EACH

4,524.00000

0525 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (55 Foot, Mast Arm)

2.000

0.000

614-81011  
 

9,816.002.000

0.00

2.000

EACH

4,908.00000

0530 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (65 Foot, Mast Arm)

1.000

0.000

614-81011  
 

6,123.001.000

0.00

1.000

EACH

6,123.00000

0535 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

5.000

EACH

5,325.00000

0535 MATERIAL ALLOWANCE Telemetry 5.000

0.000

6,566.255.000

0.00EACH

1,313.25000

0540 *Uninterrupted Power Supply 3.000

1.000

614-86800  
 

44,964.004.000

11,241.00

5.000

EACH

11,241.00000

0545 *Connect To Existing Waterline 5.000

1.000

619-00007  
 

22,128.006.000

3,688.00

6.000

EACH

3,688.00000

0550 *6 Inch Ductile Iron Pipe 17.000

6.000

619-06060  
 

7,682.0023.000

2,004.00

23.000

LF  

334.00000

0555 *12 Inch Ductile Iron Pipe 274.000

0.000

619-06120  
 

81,652.00274.000

0.00

274.000

LF  

298.00000

0560 *3/4 Inch Plastic Pipe 22.000

0.000

619-50060  
 

6,050.0022.000

0.00

22.000

LF  

275.00000
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0565 *Cast Iron Valve Box 5.000

1.000

619-75000  
 

3,600.006.000

600.00

6.000

EACH

600.00000

0570 *6 Inch Gate Valve 1.000

1.000

619-75048  
 

3,736.002.000

1,868.00

2.000

EACH

1,868.00000

0575 *12 Inch Gate Valve 4.000

0.000

619-75096  
 

21,632.004.000

0.00

4.000

EACH

5,408.00000

0580 *Corporation Stop 1.000

0.000

619-77300  
 

660.001.000

0.00

1.000

EACH

660.00000

0585 *6 Inch Fire Hydrant (Install Only) 1.000

1.000

619-78049  
 

9,304.002.000

4,652.00

2.000

EACH

4,652.00000

0590 Wheel Stop 0.000

0.000

622-00540  
 

0.000.000

0.00

17.000

EACH

90.00000

0595 *Construction Surveying 0.840

0.120

625-00000  
 

39,936.000.960

4,992.00

1.000

L S 

41,600.00000

0600 *Mobilization 0.567

0.000

626-00000  
 

306,747.000.567

0.00

1.000

L S 

541,000.00000

0605 *Public Information Services (Tier III) 0.810

0.150

626-01103  
 

12,672.000.960

1,980.00

1.000

L S 

13,200.00000

0610 *Pavement Marking Paint (High Build) (Temporary) 4.000

0.000

627-00013  
 

168.004.000

0.00

21.000

GAL 

42.00000

0615 *Preformed Plastic Pavement Marking (Type I) 136.000

0.000

627-01001  
 

2,720.00136.000

0.00

200.000

SF  

20.00000
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0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 862.000

1,651.000

627-01010  
 

50,260.002,513.000

33,020.00

3,289.000

SF  

20.00000

0625 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

374.000

430.000

627-30407  
 

22,110.00804.000

11,825.00

1,125.000

SF  

27.50000

0630 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,378.000

1,152.000

627-30411  
 

60,010.003,530.000

19,584.00

4,682.000

SF  

17.00000

0635 *Flagging 1,305.500

217.250

630-00000  
 

39,591.501,522.750

5,648.50

1,650.000

HOUR

26.00000

0640 *Traffic Control Inspection 84.000

11.000

630-00007  
 

20,710.0095.000

2,398.00

100.000

DAY 

218.00000

0645 *Traffic Control Management 128.000

24.000

630-00012  
 

98,344.00152.000

15,528.00

160.000

DAY 

647.00000

0650 *Barricade (Type 3 M-A) (Temporary) 10.000

8.000

630-80335  
 

2,160.0018.000

960.00

20.000

EACH

120.00000

0655 *Construction Traffic Sign (Panel Size A) 40.000

32.000

630-80341  
 

2,160.0072.000

960.00

108.000

EACH

30.00000

0660 *Construction Traffic Sign (Panel Size B) 11.000

8.800

630-80342  
 

950.4019.800

422.40

24.000

EACH

48.00000

0665 *Construction Traffic Sign (Special) 71.500

57.200

630-80344  
 

2,316.60128.700

1,029.60

320.000

SF  

18.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.800

630-80357  
 

540.001.800

240.00

2.000

EACH

300.00000
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0675 *Portable Message Sign Panel 549.000

95.000

630-80359  
 

19,320.00644.000

2,850.00

700.000

DAY 

30.00000

0680 *Drum Channelizing Device 42.000

33.600

630-80360  
 

907.2075.600

403.20

84.000

EACH

12.00000

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

36.00000

0690 Portable Water Filled Barrier (Temporary) 117.000

93.600

630-80377  
 

17,690.40210.600

7,862.40

234.000

LF  

84.00000

0695 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

18.00000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,000.000

F A 

1.00000

0705 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 F/A Incentive 9,000.000

0.000

700-70014  
 

9,000.009,000.000

0.00

9,000.000

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0720 F/A Adjust (Utilities) 17,233.890

0.000

700-70060  
 

17,233.8917,233.890

0.00

20,000.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service (SH 15 & 2nd 
Ave)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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0730 F/A Furnish & Install Electrical Service (SH 291 & F 
Street)

784.100

0.000

700-70082  
 

784.10784.100

0.00

784.100

F A 

1.00000

0735 F/A Furnish & Install Electrical Service (US 160 & SH 
112)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 F/A Furnish & Install Electrical Service (US 24 and 
Crossman)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Furnish & Install Electrical Service (US 50 and CR
111)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0800 Conc Pvmt (8 In) - CMO 002 791.000

0.000

412-00800  
 

92,547.00791.000

0.00

791.000

SY  

117.00000

0805 Conc Pvmt (8 In) (Patterned Colored Concrete) 116.000

0.000

412-00800  
 

22,620.00116.000

0.00

116.000

SY  

195.00000

0820 Traffic Cone MCR 003 25.000

20.000

630-80380  
 

315.0045.000

140.00

50.000

EACH

7.00000

0825 Added Item (Dollar)/ Concrete Price Reduction -712.800

0.000

900-00006  
 

-712.80-712.800

0.00

-712.800

DOL 

1.00000

CAT 3,052,656.16534,819.903,770,087.50CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0755 Sanitary Facility 4.000

1.000

620-00020  
 

6,000.005.000

1,200.00

5.000

EACH

1,200.00000

CAT 6,000.001,200.006,000.00CURRENT AMT0400 $ $ $

$ 3,058,656.16536,019.90$3,776,087.50$CURRENT AMTPROJECT TOTAL


